COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 01/ 16/ 2020

ESTI MATE SUMMARY 10: 44: 36
CONTI D: 21943 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 21943-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 21.0 DAYS TIVE ALLOW 75 WORK DAYS
FY19 NORTH SI GNAL PKG PERCENT TIME:  28.00 ORI G TI NE ALLOW 75 WORK DAYS
PROQJECT NO SHER100- 284
FY19 NORTH Sl GNAL PKG
NAVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON BROOWFI ELD, REG ON 1
BOULDER, REG ON 1
CONTRACTOR:
W L. CONTRACTORS, | NC PAY PERI OD ENDI NG 01/ 03/ 2020 DATE TIME STARTED 11/18/2019
5920 LAMAR STREET DATE LET 02/ 21/ 2019 DATE WORK BEGAN  11/18/2019
DATE AWARDED 03/ 15/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/11/2019 DATE ACCEPTED
ARVADA CO 80003 (303) 422-7985 DATE NOTI CE TO PROCEED 11/18/2019
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQIECT AMI: $ 1, 324, 034. 50 PARTI Cl PATI NG $ 500. 00 $ 0. 00
AWARD PRQIECT AMT: $ 1,223,678.00 NON- PARTI Cl PATI NG 371,729.75 291, 332. 25
PERCENT COVPLETE: 28.11% TOTAL EARNI NGS 372,229. 75 291, 332. 25
FUNDS AVAI LABLE: $ 951, 804. 75 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 372,229.75 291, 332. 25
TOTAL CLAI MB: $ 0.00 RETAI NAGE -10, 068. 89 -8, 099. 46
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 362, 160. 86 283, 232. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 362, 160. 86 283, 232. 79
OTHER ADJUSTNENTS 0.00 0.00
PAYMENT DUE :;; 77777 2 785,72235.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00190

202- 00200

202- 00203

202- 00206

202- 00220

202- 00815

202- 00828

202- 04003

203- 01597

203- 01622

208- 00002

C21943

21943-BI D
SHER100- 284

| TEM
DESCRI PTI ON

ROADWAY

*Renmpoval of Concrete Median Cover Material

Si dewal k

*Renoval of

Curb and Cutter

*Renoval of

*Renoval of

Concrete Curb Ranp

*Renoval of

Asphal t Mat

Renoval

of Sign (Special)

Renoval

of Traffic Signal

Equi prent

Cl ean Cul vert (Special)

Pot hol i ng

Sweeping (Wth Pickup Broom

Erosion Log Type 1 (12 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
57. 000
5%
35. 00000
1. 000
sy
126. 00000
229. 000
LF
14. 00000
199. 000
sy
36. 00000
28. 000
5%
57. 00000
11. 000
EACH
605. 00000
1. 000
LS
18, 900. 00000
1. 000
EACH
2, 182. 00000
75. 000
HOUR
180. 00000
40. 000
HOUR
170. 00000
90. 000
LF

6. 50000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

8. 000
46. 500
54.500

0. 000
0. 000
0. 000

0. 000
90. 000
90. 000

Page 2

ESTI MATE RUNO1/ 16/ 2020

8,370

585.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

10: 44: 36

AMOUNT

9, 810

585.

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00035

0065

208- 00045

0070

208- 00051

0075

208- 00103

0080

208- 00105

0085

208- 00106

0090

208- 00207

0095

210- 00815

0100

210- 00867

0105

212- 00006

0110 212-00032

C21943
21943-BID
SHER100- 284
| TEM
DESCRI PTI ON

Aggr egat e Bag

*Concrete Washout Structure

Storm Drain Inlet Protection (Type I)

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Erosi on Control Managenent

Reset Sign Panel

Reset Fire Preenption Unit

Seedi ng (Native)

Soi | Condi tioni ng

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
240. 000
LF
7. 00000
3. 000
EACH
1, 576. 00000
36. 000
LF
51. 00000
40. 000
HOUR
70. 00000
40. 000
HOUR
130. 00000
36. 000
HOUR
32. 00000
12. 000
DAY
140. 00000
11. 000
EACH
540. 00000
5. 000
EACH
425. 00000
0. 050
ACRE
7, 600. 00000
0. 050
ACRE

14, 400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
200. 000
240. 000

0. 000
0. 000
0. 000

0. 000
36. 000
36. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

4. 000
16. 000
20. 000

1. 000
6. 000
7.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 01/ 16/ 2020

1,400

1,836

512

840.

00

.00

00

.00

.00

00

.00

.00

.00

.00

10: 44: 36

AMOUNT

1, 680

1, 836

640.

980.

00

.00

00

.00

.00

00

00

.00

.00

.00

.00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-01200 Landscape Restoration 1. 000 0. 000
LS 0. 000 0. 00
4,600. 00000 0. 000 0. 00
0120 216-00101 Soi | Retention Bl anket (Straw Coconut) 60. 000 0. 000
(Phot odegr adabl e C as
SY 0. 000 0. 00
7.70000 0. 000 0.00
0125 304-06000 *Aggr egat e Base Course (Cl ass 6) 5. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
310. 00000 0. 000 0.00
0135 503-00018 Drilled Caisson (18 Inch) 10. 000 0. 000
LF 10. 000 2,100. 00
210. 00000 10. 000 2,100. 00
0140 503-00036 Drilled Caisson (36 Inch) 133. 000 19. 000
LF 114. 000 32,490. 00
285. 00000 133. 000 37, 905. 00
0145 503-00054 Drilled Caisson (54 Inch) 84. 000 21.000
LF 63. 000 31, 500. 00
500. 00000 84. 000 42, 000. 00
0150 608-00000 *Concrete Sidewal k 20. 000 0. 000
SY 0. 000 0. 00
130. 00000 0. 000 0.00
0155 608-00010 *Concrete Curb Ranp 202. 000 0. 000
Sy 0. 000 0. 00
185. 00000 0. 000 0. 00
0160 609-21020 *Curb and CGutter Type 2 (Section II-B) 214. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0.00
0165 613-00206 2 Inch Electrical Conduit (Bored) 2,187. 000 450. 000
LF 1, 737. 000 22,581.00

13. 00000 2,187.000 28, 431. 00



CONTI D

ROADWAY

CAT NO0200

0170 613-00306

0175

613- 01200

0180

613-01300

0185

613- 07004

0190

613- 07005

0191

900- 00007

0195

613- 10000

0200

613- 13006

0200

0205

613-80130

0205

C21943
21943-BID
SHER100- 284

3 Inch Electrical

2 Inch Electrical

3 Inch Electrical

Pul |

Type Four

Type Five Pull

Added Item (Each)/ Type Five Pull

(Install Only)

Wring

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Condui t (Bored)

Conduit (Plastic)

Conduit (Plastic)

Box

Box

Box 24"

Lum nare (LED) (8500 Lunens)

MATERI AL ALLOWANCE

Service Meter

Cabi net

MATERI AL ALLOWANCE

ESTI MATE NO 0002

x 36"

X

24"

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 310. 000
LF
14. 50000
480. 000
LF
14. 00000
480. 000
LF
16. 00000
12. 000
EACH
1, 100. 00000
3. 000
EACH
1, 321. 00000
0. 000
EACH
983. 50000
1. 000
LS
21, 067. 00000
11. 000
EACH
782. 00000
EACH
449. 00000
3. 000
EACH
7, 015. 00000
EACH

5, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

. 000
. 000
. 000

17. 000
437.
454

000
000

34. 000
. 000
. 000

0. 000
3. 000
3. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 16/ 2020

24,070

6,118

5,728

3,300

2,642

1, 564

14,030

00

00

00

00

00

.00

.00

00

.00

00

.00

10: 44: 36

AMOUNT

33, 495

6, 356

6,272

3, 300

2,642

1,564

14,030

00

00

00

00

00

.00

.00

00

.00

00

.00



CONTI D

CAT NO0200

0206

0207

0210

0211

0215

0216

0220

0220

0225

0225

0230

900- 00007

614- 00011

614-70024

900- 00007

614-70030

900- 00007

614- 70150

614- 70336

614-70448

C21943
21943-BID
SHER100- 284
| TEM
DESCRI PTI ON

ROADWAY

Added Item (Each)/ Service Meter Cabinet
Only)

(Install

Sign Panel (CL I)

1310nm SFP Optic Mdul e

Added Item (Each)/ 1310nm SFP Optic Mdule (Install
Only)

At t enuat or

Optical

Added Item (Each)/ Optical Attenuator (Install Only)

Pedestrian Signal

Face (16) (Countdown)

MATERI AL ALLOWANCE

Traffic Signal

Face (12-12-12)

MATERI AL ALLOWANCE

Traffic Signal Face (12-12-12-12)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
4, 265. 00000
0. 000

SF

32. 95000
3. 000

EACH
601. 00000
0. 000

EACH
437. 00000
3. 000

EACH
335. 00000
0. 000

EACH
315. 00000
18. 000

EACH
485. 00000

EACH
250. 00000
39. 000

EACH
635. 00000

EACH
305. 00000
8. 000

EACH

897. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
0. 000
0. 000

0. 000
6. 000
6. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 01/ 16/ 2020

485.

3,810

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

10: 44: 36

AMOUNT

485.

3,810

.00

.00

.00

.00

.00

.00

00

.00

00

.00

.00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21943-BI D ESTI MATE RUN
PRQIECT: SHER100- 284 ESTI MATE NO 0002
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0230 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
420. 00000 0. 000 0. 00
0235 614-72836 Conflict Monitor 3. 000 0. 000
EACH 0. 000 0. 00
961. 00000 0. 000 0. 00
0236 900- 00007  Added Item (Each)/ Conflict Mnitor (Install Only) 0. 000 0. 000
EACH 0. 000 0. 00
381. 00000 0. 000 0. 00
0240 614-72855 Traffic Signal Controller Cabinet 3. 000 0. 000
EACH 2.000 32, 200. 00
16, 100. 00000 2.000 32, 200. 00
0240 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
10, 815. 00000 0. 000 0. 00
0241 900-00007 Added Item (Each)/ Traffic Signal Controller Cabinet 0. 000 0. 000
(Install Only)
EACH 0. 000 0. 00
5, 285. 00000 0. 000 0. 00
0245 614-72860 Pedestrian Push Button 16. 000 0. 000
EACH 0. 000 0. 00
182. 00000 0. 000 0. 00
0245 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0250 614-72863 Pedestrian Push Button Post Assenbly 3. 000 0. 000
EACH 0. 000 0. 00
1, 416. 00000 0. 000 0. 00
0251 614-72863 Ped Push Button Post Assem 0. 000 0. 000
EACH 0. 000 0. 00
2, 670. 00000 0. 000 0. 00
0251 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

2,670. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0255 614-72885 Traffic Signal Vehicle Detector (Special) 17. 000 0. 000
EACH 0. 000 0. 00
7,733. 00000 0. 000 0. 00
0255 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
5, 500. 00000 0. 000 0. 00
0256 900-00007 Added Item (Each)/ Traffic Signal Vehicle Detector 0. 000 0. 000
(Special)(lInstall Only)
EACH 0. 000 0. 00
2,233. 00000 0. 000 0. 00
0260 614-81130 Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0.00
0265 614-81145 Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
18, 000. 00000 0. 000 0. 00
0270 614-81150 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm 3. 000 0. 000
EACH 2.000 36, 380. 00
18, 190. 00000 2.000 36, 380. 00
0275 614-81155 Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 2.000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0280 614-81175 Traffic Signal-Light Pole Steel (1-75 Foot Mast Arm 4.000 0. 000
EACH 0. 000 0. 00
35, 000. 00000 0. 000 0.00
0285 614-84000 Traffic Signal Pedestal Pole Steel 1. 000 0. 000
EACH 1.000 2, 645. 00
2, 645. 00000 1. 000 2,645.00
0285 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0285 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 700. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0290 614-86248 Traffic Signal Controller (Type 2070LC) 3. 000 0. 000
EACH 0. 000 0. 00
7,170. 00000 0. 000 0. 00
0291 900-00007 Added Item (Each)/ Traffic Signal Controller (Type 0. 000 0. 000
2070LC) (I nstall Only)
EACH 0. 000 0. 00
2, 995. 00000 0. 000 0.00
0295 614-86800 Uni nterrupted Power Supply 3. 000 0. 000
EACH 2.000 14, 800. 00
7,400. 00000 2.000 14, 800. 00
0295 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
5, 480. 00000 0. 000 0.00
0296 900-00007  Added Item (Each)/ Uninterrupted Power Supply (Install 0. 000 0. 000
Onl
2 EACH 0. 000 0. 00
1, 920. 00000 0. 000 0. 00
0300 614-87010 Fi ber Optic Cable (Single Mde) (12 Fiber) 75. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0.00
0305 614-87012 Fiber Optic Termination Panel (12 Fiber) 3. 000 0. 000
EACH 0. 000 0. 00
645. 00000 0. 000 0. 00
0306 900-00007 Added Item (Each)/ Fiber Optic Termination Panel 0. 000 0. 000
(Install Only)
EACH 0. 000 0. 00
542. 00000 0. 000 0.00
0310 614-87015 Buffer Tube Fan Qut Kit 3. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0. 00
0311 900- 00007 Added Item (Each)/ Buffer Tube Fan Qut Kit (Install 0. 000 0. 000
nl
y) EACH 0. 000 0. 00
54. 00000 0. 000 0.00
0315 614-87320 Closed Circuit Tel evision 3. 000 0. 000
EACH 0. 000 0. 00

4,670. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0316 900-00007 Added Item (Each)/ Closed Circuit Television (Install 0. 000 0. 000
onl
2 EACH 0. 000 0. 00
2,064. 00000 0. 000 0. 00
0320 614-87350 Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
4, 700. 00000 0. 000 0. 00
0325 614-87512 Splice Fiber Optic Cable (12 Strand) 3. 000 0. 000
EACH 0. 000 0. 00
2,600. 00000 0. 000 0. 00
0330 614-87692 Et hernet Switch Type 11 3.000 0. 000
EACH 0. 000 0. 00
4, 200. 00000 0. 000 0. 00
0331 900- 00007 Added Item (Each)/ Ethernet Switch Type Il (Install 0. 000 0. 000
onl
2 EACH 0. 000 0. 00
2,100. 00000 0. 000 0. 00
0335 625-00000 Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
16, 700. 00000 1. 000 16, 700. 00
0340 626- 00000 *Mobi | i zati on 1. 000 0. 250
LS 0. 350 21, 350. 00
61, 000. 00000 0. 600 36, 600. 00
0345 626-01104  *Public Information Services (Tier V) 1. 000 1. 000
LS 0. 000 0. 00
6, 700. 00000 1. 000 6, 700. 00
0350 627-30324 *Prefornmed Plastic Pavement Marking (Wrd-Synbol) 88. 000 0. 000
Type |
(Type 1) SF 0. 000 0. 00
38. 00000 0. 000 0. 00
0355 627-30329 *Preformed Pl astic Pavement Marking (Xwal k- Stop Line) 96. 000 0. 000
Type
(Typ SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0360 630- 00000 Fl aggi ng 600. 000 27.000
HOUR 82. 750 2,896. 25

35. 00000 109. 750 3,841. 25



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0365 630- 00003 Uni forned Traffic Control 48. 000 0. 000
HOUR 0. 000 0. 00
135. 00000 0. 000 0. 00
0370 630-00004 Traffic Control Vehicle 2.000 0. 500
EACH 0. 000 0. 00
1, 250. 00000 0.500 625. 00
0375 630-00007 Traffic Control Inspection 60. 000 0. 000
DAY 0. 000 0. 00
250. 00000 0. 000 0. 00
0380 630-00012 Traffic Control Managenent 75. 000 4.000
DAY 19. 000 17,100. 00
900. 00000 23.000 20, 700. 00
0385 630-80336 Barricade (Type 3 MB) (Tenporary) 4.000 0.500
EACH 0. 000 0. 00
320. 00000 0.500 160. 00
0390 630-80341 Construction Traffic Sign (Panel Size A) 29. 000 6. 000
EACH 0. 000 0. 00
50. 00000 6. 000 300. 00
0395 630-80342 Construction Traffic Sign (Panel Size B) 29. 000 5. 000
EACH 0. 000 0. 00
60. 00000 5. 000 300. 00
0400 630-80343 Construction Traffic Sign (Panel Size O 4.000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0.00
0405 630-80344  Construction Traffic Sign (Special) 32.000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0410 630-80350 Vertical Panel 24. 000 0. 000
EACH 0. 000 0. 00
40. 00000 0. 000 0. 00
0415 630-80355 Portable Message Sign Panel 4.000 0. 000
EACH 0. 000 0. 00

6, 500. 00000 0. 000 0. 00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0420 630-80358 Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 0.500
Type
ype) EACH 0. 000 0.00
2, 000. 00000 0. 500 1, 000. 00
0425 630- 80360 Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0.00
38. 00000 0. 000 0. 00
0430 630-80363  Drum Channel i zing Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0.00
65. 00000 0. 000 0.00
0435 630-80380 Traffic Cone 55. 000 27.500
EACH 0. 000 0.00
13. 00000 27.500 357.50
0440 630-80393 St ackabl e Vertical Panels 20. 000 0. 000
EACH 0. 000 0.00
40. 00000 0. 000 0.00
0445 630-85041 Mobi | e Attenuator 75. 000 1.000
DAY 0. 000 0. 00
500. 00000 1. 000 500. 00
0450 700-70010 F/ A Mnor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0455 700-70011 F/ A Partnering 3.500 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0460 700-70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0465 700-70380 F/ A Erosion Control 20, 000. 000 0. 000
F A 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D: C21943 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21943-BI D ESTI MATE RUN 01/ 16/ 2020
PRQJECT: SHER100- 284 ESTI MATE NO 0002 10: 44: 36
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0470 700-70589 F/ A Environmental Health & Safety Management 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 1,323,034.50% 291,332.25%  371,729.75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0475 620-00020 Sanitary Facility 2.000 1.000
EACH 0. 000 0. 00
500. 00000 1. 000 500. 00
CAT 0400 CURRENT AMT $ 1, 000. 00 $ 0.00% 500. 00

PROJECT TOTAL CURRENT AMI $ 1,324,034.50$% 291,332.25%  372,229.75



